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LOCATION

Fish Creek Thoroughfare/Sendera Ranch Rd
Research Forest from FM 2978 to Branch Crossing

Grogan's Mill from Research Forest to South Mill Bend
SJRA Main Campus at Lake Conroe Dam
McCaleb Rd
Along the east side of FM 2978 south of Ken Lakes Dr
Research Forest at Crownridge Dr

Research Forest from Greenbridge to Grogan's Mill

Fish Creek Thoroughfare near Woodforest Golf Club

Research Forest at Kuykendahl

Alden Bridge at Panther Creek Tributary

Research Forest from Shadow Bend to Grogan's Mill

Research Forest from Lakeside Dr. to Gosling

Grogan's Mill from Woodlands Pkwy to South Mill Bend

ACTIVITY

Beginning site investigations and locating underground utilities.

Clearing and preparing for future open cut and tunneling pipe installation.

Survey staking and locating underground utilities to begin within the next two weeks;
intermittent traffic interruptions.

Completing pipe installation under Lake Conroe spillway; pipe installation west of SIRA
main building to west end of dam; and parking lot repairs.

Clearing of easement; survey staking; equipment deliveries; and intermittent traffic
interruptions.

Pipe installation.

Pipe installation.

Construction survey staking and locating underground utilities and intermittent traffic
interruptions.
Continuing two tunnel shafts and two open cut areas; receiving pipe deliveries; and

beginning pipe installation north of Woodforest Parkway (Crew 1) and south of Woodforest

Parkway (Crew 2).

Pipe installation and establishing traffic control barriers for bore pits.
Continue tunneling operations.

Installation of all perimeter advance warning traffic control signage; and contractor
beginning installation of tree protection and storm water pollution prevention.

Beginning installation of temporary signals starting at Lakeside Dr. moving westerly towards

Gosling (possible rolling lane closures).

Contractor beginning installation of tree protection; storm water pollution prevention; and

perimeter advance warning traffic control signage.



